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.Part 1 - Alternate Water SuDPly 
A pre-bid meeting of potential bidders was held on February 18, 1992. Based 
on comments received from the potential bidders, an addendum will be issued. 
This will move the bid date back to March 4, 1992. The soil sampling and 
analysis (field work) was completed on February 18, 1992. 

Part 2 - P u m ~  and Discharqe 
Construction bid package 2A was issued on February 19, 1992. 

/ for potential bidders will be held on February 27, 1992. 
March 13, 1992. 

Pre-bid meeting 
Bid due date is 

Part 3 - Installation and ODeration o f  an Interim Advanced Wastewater 
Treatment rIAWWTl System to Reduce Uranium Contaminant Loadincl to the Great 
Miami River to a Level Less Than 1.700 Pounds Per Year 

The utilities contractor for the Storm Water Retention Basin (SWRB) treatment 
system (nominal 300 gmp) has mobilized on site and initiated work on schedule. 
The fabrication of the trailer units' is on schedule to meet the July 30, 1992, 
operational date. 

The design o f  the BDN-ETS treatment system (nominal 100 gpm) is scheduled for 
Certified for Construction (CFC) the first week in March. 
include the resin handling and dewatering process for resin storage and future 
regeneration. 

This design will 

The target operational date for this system is July 1, 1992. 


